CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS
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Alday-Howell Engineering, Inc.
1/3/2023 AldaY'cheu

Indian Springs Subdivision- Phase 2A Sewer
NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Inspector:  Jake Edenfield (850) 718-7233
Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion:  6/15/2022 Final Completion: 7/15/2022
The report is for the week of: Monday, 12/26/2022 thru Sunday, 1/1/2023

The contractor performed the following operations this week. Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-
Saturday-

Sunday-

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

Engineer's remarks/Pending issues:

Percent Project Complete: 78% Time Remaining (%): -67%
Invoiced to Date: $2,254,805.80 Weather days to date: 27
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80 Holiday days granted: 25
Actual Days: 552
Remaining: $796,917.45 Days used with deduct: 500
Days to Substantial Completion: 300 Remaining to SC: -200
Days to Final Completion: 330 Remaining to FC: -170

IR

D)

Approved: (Eric Worrell-PE;Project Administrator (850-526-2040)



